


The list below shows planned closures and detours as part of highway, rail, bike, pedestrian, and lagoon improvement projects. Detour signs will be placed, as needed, to assist motorists through closures. Please note, these closures are subject to change.

Week of February 7

HIGHWAY

- **I-5 Weekend Ramp Closure** – The northbound I-5 off-ramp to La Costa Avenue will be **CLOSED** to all motorists on **Friday, February 5, at 9 p.m., and will reopen on Monday, February 8, at 5 a.m.**, for ramp realignment work. Motorists will be detoured around this closure with signage and traffic controls in place. Please see below for the ramp closure detour route:



Continued on next page.



- Residents and motorists should expect intermittent nighttime construction noise, lane closures, and ramp closures along **I-5** between **Lomas Santa Fe Drive** in Solana Beach and **Palomar Airport Road** in Carlsbad from Sunday, February 7, through Wednesday, February 10, from 9 p.m. – 5 a.m. for roadway excavation, earthwork hauling and placement, embankment construction, median barrier formation, roadway paving, and maintenance.
- Residents and motorists should expect intermittent nighttime construction noise, lane closures, and ramp closures along **Manchester Avenue** at **I-5** from Sunday, February 7, through Wednesday, February 10, from 9 p.m. – 5 a.m. for bridge foundation and bridge column work.
- Residents and motorists should expect intermittent daytime construction noise, flagging operations, and reduced lane widths along **Manchester Avenue** at **I-5** from Monday, February 8, through Friday, February 12, from 7 a.m. – 5 p.m. for bridge foundation and bridge column work, and vegetation clearing and removal.



- Residents and businesses should expect intermittent daytime construction noise along **I-5** between **Lomas Santa Fe Drive** in Solana Beach and **Palomar Airport Road** in Carlsbad from Monday, February 8, through Thursday, February 11, from 7 a.m. – 5 p.m. for roadway excavation, earthwork hauling and placement, embankment construction, vegetation clearing and removal, and drainage, electrical, and irrigation installation.

LAGOON/BIKE/PEDESTRIAN

- Residents and businesses along **N. Rios Avenue** in Solana Beach and **Manchester Avenue** in Encinitas can expect an increase in vehicle and equipment traffic as well as general vehicle noise and back-up



alarms from Monday, February 8, through Thursday, February 11, from 7 a.m. – 5 p.m. for transport and hauling of dirt, equipment, plants, and other materials to and from the San Elijo Lagoon.

- To view current San Elijo Lagoon trail closures please visit thenaturecollective.org/trails. For information on the San Elijo Lagoon Restoration project, please visit thenaturecollective.org/project/san-elijo-lagoon-restoration.

Sign up for project updates at KeepSanDiegoMoving.com/BuildNCC,
or text **BuildNCC** to **313131** to receive construction alerts. For questions, please call **844-NCC-0050**.